ドラフト

AJCE 主催 FIDIC 契約約款研修コース プログラム

日時	講義内容
第1日	
12月3日(月)	
8:30-9:00	受付
9:00-17:00	開会の挨拶 AJCE 会長 廣瀬 典昭
	Module 1: Practical Use of the FIDIC Contracts FIDIC Contract Documents: Introduction and Principles Introduction to the FIDIC organization Background to FIDIC contracts Structure of the documents Preparation of Conditions of Contract Risk Analysis Which form to use? Overview of the 1999 Contracts The MDB Version & JICA SBD Responsibilities of the Main Parties General Provisions The Employer The Contractor The Engineer Nominated Subcontractors
第2日 12月4日(火) 9:00-17:00	• Design The Management of Projects • Staff and Labour • Plant Material and Workmanship • Commencement, Delays and Suspension • Tests on Completion • Employer's Taking Over; Defects Liability Workshop exercise 1: Taking Over Financial Clauses and Procedures • Construction Contract: Measurement and Evaluation • Variations and Adjustments • Contract Price and Payment Risk, Force Majeure and Termination • Risk and Responsibility • Liability and Insurance • Termination by Employer • Suspension and Termination by Contractor • Force Majeure • Claims, Disputes and Arbitration

ドラフト

日時	講義内容
第3日	
12月5日(水) 9:00-17:00	Module 2: Management of Claims and the Resolution of Disputes Managing Variations • Contract definitions
	Timing and authority to issue Variations
	 Variations covered by Clause 13 and related Clauses
	Initiation and instruction of variations
	The Contractor's rights and obligations
	Practical Management Suggestions
	Avoiding typical claim issues related to Variations The Management of Claims.
	The Management of Claims Notices and Claims Procedures
	Clauses requiring notices by the Contractor
	• Employer's/ Engineer's Claims, Sub-Clause 2.5
	Contractor's Claims Sub-Clause 20.1
	Notification of claims
	Contemporary records
	Preparation of claims
	Engineer's assessment and principles of claim
	• Engineer's valuation
	 Engineer's determination, Sub-Clause 3.5 Claims for Delay
	• Extension of time, Sub-Clause 8.4 and 8.5
	• Force Majeure, Sub-Clause 19.4
第 4 日 12 月 6 日(木)	·
9:00-16:30	Claims for Delay
	 Delay damages Claims for Additional Payment
	Ground Conditions, Sub-Clause 4.12
	Late possession, Sub-Clause 2.1
	Breaches of Contract
	Employer's Financial Claims
	Delay damages
	 Defects in the works and/or design
	Retention and bonds
	The Resolution of Disputes Dispute Adjudication Boards (DABs)
	Dispute Adjudication Board principles Dispute Adjudication Board principles
	Dispute Adjudication Board working
	Post-DAB decision processes
	Workshop Exercise No.2- Notices
	Workshop exercise No.3- Variations
	The Resolution of Disputes
	Arbitration Claims (Not to be presented – materials only) • ICC Rules
	ICC RulesSelecting arbitrators
	Use of experts
	Obe of experts
16:30-16:40	終了証授与 : Geoffrey Smith 講師
16:40-16:50	閉会の挨拶 : Geoffrey Smith 講師

ドラフト

講 師 プロフィール Geoffrey Smith



Mr. Geoffrey Smith is the Accredited Trainer of FIDIC, Chartered Engineer, Fellow of the Chartered Institute of Arbitrators, Barrister, Bar of England & Wales, Accredited Mediator & Conciliator, Member of the Society of Construction Law, Member of the Disputes Resolution Board Foundation, Member of the International Bar Association, and possesses diploma in Law and Accounting. Since his graduation as a civil engineer in 1975, he has worked in civil and infrastructure projects as contract manager, senior contract manager and operation director in Asia, Africa and Europe. His experience in litigation and arbitration covers globally, many in Asian countries. As an accredited trainer of FIDIC, he has conducted FIDIC Contracts Trainings for government entities in Europe, Middle East, South-East Asia